## NADM Data Model Design Team (DMDT) Meeting Energy, Coast and Environment Building, room 3087, LSU April, 27 2005, Baton Rouge, LA, 8:30 – NOON

#### DMDT Attendees

É.Boisvert (GSC), B.Brodaric (GSC), B.Johnson (USGS), J.McDonald (Ohio GS), S.Richard (Arizona GS), J. Weisenfluh (Kentucky GS).

Guests: P.Davenport (GSC), Z.Madon (OGS), Jon Craigue (ESPRI)

| Status   | Old Business  |  |                                |
|--|---|--|--------------------------------|
| (✓ = complete) Progress Report on previous action items  |   |  |                                |
| √  | Submit web site to NADMSC   |  |                                |
| Х  | Coordinate response to USGS C1 review   |  |                                |
| Х  | Communicate response to reviewer  |  |                                |
| Х  | Post review and responses   |  |                                |
| ✓  | Post structure ontology notes to Twiki  |  |                                |
| Х  | Identify existing or developing vocabularies that could apply to C1, and post to Twiki. |  |                                |
| On-going   | coordinate WFS testbed for C1.0 at GSC  |  |                                |
|  | New Business  |  |                                |
| - GSC variant implementation documentation and posting to web site - C1 implementation documentation and posting to web site |   |  |                                |
|  |   |  | - C1/GML testbed at GSC - USGS |
|  | - related activities update: CGI (Perth), GEON geo-ontology (SDSC)                      |  |                                |
|  | - next steps  |  |                                |

#### (1) Confirmed Agenda

### (2) Old Business

Progress Report: on action items from last meeting:

- See table above.
- (3) New Business

**Documentation**: discussed posting variant and implementation documentation. **GML/OGC testbed**: discussed GML testbed at GSC, and extension to USGS. **Related Activities**: reported on CGI and GEON related efforts. **Next Steps**: continue to support and monitor implementations and related activities (e.g. CGI)

# (4) <u>Action Items</u>

| Persons   | Task  | Completion<br>Date |
|---|---|--------------------|
| B.Brodaric  | Coordinate response to USGS C1 review   | Sept, 2005         |
| D.Soller  | Communicate response to reviewer  | Nov, 2005          |
| B.Brodaric  | Add to web site 2004 DMT pubs re: C1  | June, 2005         |
| S.Richard, P.Davenport                                  | Inventory of vocabularies that could apply<br>to C1 (NGMDB, GSC, VGS, LithClass<br>6.2), and post to Twiki. | July, 2005         |
| P.Davenport, É.Boisvert,<br>S.Richard/D. Soller (maybe) | coordinate WFS testbed for C1.0 at GSC  | On-going           |
| DITT  | GML example for a complete test map,<br>and view on web   | August, 2005       |
| E.Boisvert, S.Richard, VGS<br>(Steve contact)           | Develop C1 implementation descriptions<br>under "Related Documents"   | Oct., 2005         |
| P.Davenport   | Develop GSC national map db variant   | Oct., 2005         |
| B.Brodaric  | Post new web page / implementation docs   | Oct., 2005         |